COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/28/2016

ESTIMATE SUMMARY 11:55:35

CONTID: C19910 ESTIMATE NO: 0017 PROG SPEC YR: 2005

PCN: 19910-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 573.0 DAYS TIME ALLOW:  7/31/2017 ?* FIXED COMPLETION DAT

SH 9 MP 125.96 TO 136.99 PERCENT TIME: 67.02 ORIG TIME ALLOW: 7/31/2017 ?* FIXED COMPLETION DAT

PROJECT NO: STA 009A-034
SH 9 CO RIVER SOUTH WILDLIFE & SAFETY

NAME OF ROAD: 009D

PROJECT COUNTIES: GRAND SUMMIT

CONTRACTOR:

KIRKLAND CONSTRUCTION, L.L.L.P. PAY PERIOD ENDING 10/22/2016 DATE TIME STARTED 03/30/2015

P.O. BOX 580 DATE LET 11/13/2014 DATE WORK BEGAN  03/30/2015
DATE AWARDED 12/29/2014 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/13/2015 DATE ACCEPTED

RYE CO 81069 (719)489-3385 DATE NOTICE TO PROCEED  03/30/2015

CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  38441,52693  PARTICIPATING $  37,140,557.61 1,639,435.06
AWARD PROJECT AMT:  $  39200,463.85  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 96.62% TOTAL EARNINGS 37,140,557.61 1,639,435.06
FUNDS AVAILABLE: $  1,300,969.32  STOCKPILED MATERIALS 34,362.98 -11,223.52
GROSS EARNINGS 37,174,920.59 1,628,211.54
TOTAL CLAIMS: $ 0.00 RETAINAGE -588,006.96 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 36,586,913.63 1,628,211.54
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 36,586,913.63 1,628,211.54
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,628,211.54

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 19910-BID ESTIMATE RUN 10/28/2016
PROJECT: STA 009A-034 ESTIMATE NO: 0017 11:55:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
250,000.00000 1.000 250,000.00
0010 202-00035 Removal of Pipe 5,523.000 5,523.000
LF 0.000 0.00
55.00000 5,523.000 303,765.00
0015 202-00090 *Removal of Delineator 289.000 286.000
EACH 3.000 39.00
13.00000 289.000 3,757.00
0020 202-00220 Removal of Asphalt Mat 6,056.000 5,419.000
53 637.000 1,911.00
3.00000 6,056.000 18,168.00
0025 202-00810 *Removal of Ground Sign 17.000 16.000
EACH 1.000 175.00
175.00000 17.000 2,975.00
0030 202-00821 *Removal of Sign Panel 12.000 12.000
EACH 0.000 0.00
175.00000 12.000 2,100.00
0035 202-00825 Removal of Flashing Beacon 1.000 1.000
EACH 0.000 0.00
150.00000 1.000 150.00
0040 202-01000 *Removal of Fence 94,995.000 93,586.000
LF 0.000 0.00
0.50000 93,586.000 46,793.00
0045 202-01130 *Removal of Guardrail Type 3 4,770.000 4,770.000
LF 0.000 0.00
3.50000 4,770.000 16,695.00
0050 202-01400 Removal of Cattle Guard 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0055 203-00060 Embankment Material (Complete In Place) 315,992.000 311,982.000
CcY 4,010.000 32,080.00

8.00000 315,992.000 2,527,936.00
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PCN: 19910-BID ESTIMATE RUN 10/28/2016
PROJECT: STA 009A-034 ESTIMATE NO: 0017 11:55:35
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-00100 Muck Excavation 7,746.000 7,616.000
cY 130.000 3,250.00
25.00000 7,746.000 193,650.00
0065 203-01100 Proof Rolling 53.000 52.500
HOUR 0.000 0.00
115.00000 52.500 6,037.50
0070 203-01500 Blading 40.000 24.000
HOUR 0.000 0.00
150.00000 24.000 3,600.00
0075 203-01510 Backhoe 40.000 6.000
HOUR 33.000 4,785.00
145.00000 39.000 5,655.00
0080 203-01515 Backhoe (Landscaping) 4.000 4.000
HOUR 0.000 0.00
100.00000 4.000 400.00
0085 203-01550 Dozing 19.000 19.000
HOUR 0.000 0.00
200.00000 19.000 3,800.00
0090 203-01555 Dozing (Landscaping) 47.000 46.500
HOUR 0.000 0.00
200.00000 46.500 9,300.00
0095 203-01565 Hydraulic Excavator 45.000 33.000
HOUR 0.000 0.00
200.00000 33.000 6,600.00
0100 203-01590 Front End Loader (Rubber Tire) 30.000 27.500
HOUR 0.000 0.00
150.00000 27.500 4,125.00
0105 203-01597 Potholing 51.000 50.500
HOUR 0.000 0.00
250.00000 50.500 12,625.00
0110 203-02330 Laborer 52.000 41.000
HOUR 11.000 550.00
50.00000 52.000 2,600.00



CONTID: C19910 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 19910-BID ESTIMATE RUN 10/28/2016
PROJECT: STA 009A-034 ESTIMATE NO: 0017 11:55:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 206-00000 Structure Excavation 5,918.000 5,918.000
CY 0.000 0.00
12.00000 5,918.000 71,016.00
0120 206-00065 *Structure Backfill (Flow-Fill) 305.000 305.000
CY 0.000 0.00
205.00000 305.000 62,525.00
0125 207-00205 Topsoil 39,826.000 38,743.000
CY 1,083.000 8,664.00
8.00000 39,826.000 318,608.00
0130 207-00210 Stockpile Topsoil 39,826.000 39,826.000
CY 0.000 0.00
4.00000 39,826.000 159,304.00
0135 207-00305 Wetland Topsoil 315.000 315.000
CY 0.000 0.00
35.00000 315.000 11,025.00
0140 207-00310 Stockpile Wetland Topsoil 257.000 257.000
CY 0.000 0.00
25.00000 257.000 6,425.00
0145 208-00002 *Erosion Log Type 1 (12 Inch) 37,000.000 36,733.000
LF 0.000 0.00
4.00000 36,733.000 146,932.00
0150 208-00035 *Aggregate Bag 0.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0155 208-00045 Concrete Washout Structure 5.000 5.000
EACH 0.000 0.00
1,000.00000 5.000 5,000.00
0160 208-00070 Vehicle Tracking Pad 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0165 208-00103 Removal and Disposal of Sediment (Labor) 500.000 236.000
HOUR 156.000 10,452.00
67.00000 392.000 26,264.00
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PCN: 19910-BID ESTIMATE RUN 10/28/2016
PROJECT: STA 009A-034 ESTIMATE NO: 0017 11:55:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 208-00105 Removal and Disposal of Sediment (Equipment) 20.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0175 208-00106 Sweeping (Sediment Removal) 50.000 38.000
HOUR 0.000 0.00
150.00000 38.000 5,700.00
0180 208-00107 Removal of Trash 100.000 21.000
HOUR 0.000 0.00
125.00000 21.000 2,625.00
0185 208-00206 Erosion Control Supervisor 300.000 268.000
DAY 20.000 6,000.00
300.00000 288.000 86,400.00
0190 210-00010 *Reset Mailbox Structure 12.000 3.000
EACH 3.000 1,500.00
500.00000 6.000 3,000.00
0195 210-00810 *Reset Ground Sign 93.000 52.500
EACH 40.500 16,200.00
400.00000 93.000 37,200.00
0200 210-00825 Reset Flashing Beacon 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0205 212-00006 *Seeding (Native) 125.000 55.400
ACRE 34.200 29,412.00
860.00000 89.600 77,056.00
0205 MATERIAL ALLOWANCE Seed 8.200
ACRE -8.200 -1,791.70
218.50000 0.000 0.00
0210 212-00009 *Seeding (Temporary) 0.000 0.000
ACRE 0.000 0.00
500.00000 0.000 0.00
0215 212-00028 *Seeding (Wetlands) 0.200 0.000
ACRE 0.000 0.00

3,600.00000 0.000 0.00
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PROJECT: STA 009A-034 ESTIMATE NO: 0017 11:55:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 212-00032 *Soil Conditioning 125.000 56.800
ACRE 39.800 119,400.00
3,000.00000 96.600 289,800.00
0220 MATERIAL ALLOWANCE Soil Conditioning 0.000
ACRE 0.000 0.00
1,603.50000 0.000 0.00
0225 213-00002 *Mulching (Weed Free Hay) 69.400 27.400
ACRE 32.800 19,680.00
600.00000 60.200 36,120.00
0230 213-00012 *Spray-on Mulch Blanket 52.000 27.500
ACRE 7.000 26,250.00
3,750.00000 34.500 129,375.00
0230 MATERIAL ALLOWANCE Spray-on Mulch Blanket 0.000
ACRE 0.000 0.00
1,846.00000 0.000 0.00
0235 213-00061 *Mulch Tackifier 12,000.000 3,600.000
LB 3,950.000 13,825.00
3.50000 7,550.000 26,425.00
0235 MATERIAL ALLOWANCE Mulch Tackifier 3,477.778
LB -3,477.778 -1,252.00
0.36000 0.000 0.00
0240 213-00150 *Bonded Fiber Matrix 0.000 0.000
ACRE 0.000 0.00
3,000.00000 0.000 0.00
0245  216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 16,000.000 12,541.000
Class
3% 2,990.000 5,980.00
2.00000 15,531.000 31,062.00
0245 MATERIAL ALLOWANCE Soil Retention Blanket 1,372.000
SY -1,372.000 -864.36
0.63000 0.000 0.00
0250 216-00302 *Turf Reinforcement Mat (Class 2) 16,559.000 3,071.000
SY 0.000 0.00
5.50000 3,071.000 16,890.50
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PCN: 19910-BID ESTIMATE RUN 10/28/2016
PROJECT: STA 009A-034 ESTIMATE NO: 0017 11:55:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0255 216-00303 *Turf Reinforcement Mat (Class 3) 13,974.000 9,335.000
SY 0.000 0.00
5.50000 9,335.000 51,342.50
0255 MATERIAL ALLOWANCE Turf Reinforcement Mat (Clas s3) 1,372.000
SY 0.000 0.00
2.41000 1,372.000 3,306.52
0260 240-00000 *Wildlife Biologist 63.000 63.000
HOUR 0.000 0.00
100.00000 63.000 6,300.00
0265 304-01005 *Aggregate Base Course (Class 1) 114,318.000 114,318.000
CY 0.000 0.00
25.00000 114,318.000 2,857,950.00
0265 MATERIAL ALLOWANCE ABC Class 1 0.000
CcY 0.000 0.00
5.20000 0.000 0.00
0265 MATERIAL ALLOWANCE ABC Class 1 0.000
CcY 0.000 0.00
5.20000 0.000 0.00
0265 MATERIAL ALLOWANCE ABC Class 1 0.000
CY 0.000 0.00
5.20000 0.000 0.00
0265 MATERIAL ALLOWANCE ABC Class 1 0.000
CcY 0.000 0.00
5.20000 0.000 0.00
0270  304-06007 *Aggregate Base Course (Class 6) 70,513.000 70,383.000
cY 130.000 3,510.00
27.00000 70,513.000 1,903,851.00
0270 MATERIAL ALLOWANCE ABC Class 6 0.000
CcY 0.000 0.00
7.45000 0.000 0.00
0270 MATERIAL ALLOWANCE ABC Class 6 0.000
CY 0.000 0.00
7.45000 0.000 0.00
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PCN: 19910-BID ESTIMATE RUN
PROJECT: STA 009A-034 ESTIMATE NO: 0017
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0270 MATERIAL ALLOWANCE ABC Class 6 0.000
CY 0.000 0.00
7.45000 0.000 0.00

0270 MATERIAL ALLOWANCE ABC Class 6 0.000
CY 0.000 0.00
7.45000 0.000 0.00

0275 310-00608 *Full Depth Reclamation of Hot Mix Asphalt Pave ment 90,178.000 90,178.000
(0-87)
SY 0.000 0.00
2.00000 90,178.000 180,356.00

0280 310-00610 *Full Depth Reclamation of Hot Mix Asphalt Pave ment 92,276.000 92,276.000
(8-12")
SY 0.000 0.00
2.25000 92,276.000 207,621.00

0285 403-34701  *Hot Mix Asphalt (Grading SX) (75) 96,891.350 88,661.870
TON 8,229.480 296,261.28
36.00000 96,891.350 3,488,088.60

0285 MATERIAL ALLOWANCE Aggregate 0.000
TON 0.000 0.00
8.00000 0.000 0.00

0285 MATERIAL ALLOWANCE Aggregate 0.000
TON 0.000 0.00
8.00000 0.000 0.00

0285 MATERIAL ALLOWANCE Aggregate 0.000
TON 0.000 0.00
8.00000 0.000 0.00

0285 MATERIAL ALLOWANCE Aggregate 0.000
TON 0.000 0.00
8.00000 0.000 0.00

0285 MATERIAL ALLOWANCE Aggregate 126.520
TON -126.520 -1,012.16
8.00000 0.000 0.00

0290 411-03352 Asphalt Cement Performance Grade (PG 58-28) 3,630.170 3,630.170
TON 0.000 0.00
560.00000 3,630.170 2,032,895.20
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0295 411-03355 Asphalt Cement Performance Grade (PG 58-34) 1,864.050 1,398.250
TON 465.800 326,060.00
700.00000 1,864.050 1,304,835.00
0300 411-10255 Emulsified Asphalt (Slow-Setting) 20,164.000 16,951.000
GAL 3,213.000 9,960.30
3.10000 20,164.000 62,508.40
0305 411-10300 Emulsified Asphalt (Prime Coat) 11,235.000 11,235.000
GAL 0.000 0.00
3.10000 11,235.000 34,828.50
0310  420-00102 Geotextile (Erosion Control) (Class 1) 1,143.000 1,053.000
SY 0.000 0.00
7.00000 1,053.000 7,371.00
0315 506-00212 Riprap (12 Inch) 227.000 210.000
CY 8.000 800.00
100.00000 218.000 21,800.00
0320 506-01020 Geogrid Reinforcement 29,010.000 28,721.000
53 289.000 2,312.00
8.00000 29,010.000 232,080.00
0325 507-00000 *Concrete Slope and Ditch Paving 24.500 14.350
cY 10.150 9,135.00
900.00000 24.500 22,050.00
0330 601-01050 *Concrete Class B (Wall) 824.430 717.340
cY 107.090 117,799.00
1,100.00000 824.430 906,873.00
0335 602-00000 *Reinforcing Steel 112,779.000 79,655.000
LB 9,746.000 12,182.50
1.25000 89,401.000 111,751.25
0340 603-00001 *Annular Space Grouting 261.000 35.000
CcY 0.000 0.00
325.00000 35.000 11,375.00
0345 603-00038 *Culvert Lining (36 Inch)(Special) 300.000 300.000
LF 0.000 0.00
435.00000 300.000 130,500.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0350 603-00060 *Culvert Lining (60 Inch) 816.000 200.000
LF 309.000 142,140.00
460.00000 509.000 234,140.00
0355 603-70806 8x6 Foot Concrete Box Culvert (Precast) 337.000 337.000
LF 0.000 0.00
850.00000 337.000 286,450.00
0360 603-70808 8x8 Foot Concrete Box Culvert (Precast) 99.000 99.000
LF 0.000 0.00
950.00000 99.000 94,050.00
0365 604-00505 Inlet Type D (5 Foot) 6.000 6.000
EACH 0.000 0.00
4,500.00000 6.000 27,000.00
0370 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 6,932.000 4,975.000
LF 975.000 23,400.00
24.00000 5,950.000 142,800.00
0375 606-00710 *Guardrail Type 7 (Style CA) 920.000 800.000
LF 120.000 16,800.00
140.00000 920.000 128,800.00
0380 606-01370 *Transition Type 3G 28.000 18.000
EACH 3.000 10,800.00
3,600.00000 21.000 75,600.00
0385 606-01385 *Transition Type 3J 2.000 2.000
EACH 0.000 0.00
1,700.00000 2.000 3,400.00
0390 606-01390 *End Anchorage Type 3K 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0395 606-02003 *End Anchorage (Nonflared) 1.000 1.000
EACH 0.000 0.00
2,700.00000 1.000 2,700.00
0400 606-02005 *End Anchorage (Flared) 31.000 21.000
EACH 3.000 6,600.00
2,200.00000 24.000 52,800.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0405 607-00005 *End Post 6.000 4.000
EACH 0.000 0.00
200.00000 4.000 800.00
0410 607-00010 *Corner and Line Brace Post 9.000 1.000
EACH 0.000 0.00
260.00000 1.000 260.00
0415 607-00015 *End Post (Special) 116.000 74.000
EACH 14.000 3,780.00
270.00000 88.000 23,760.00
0415 MATERIAL ALLOWANCE 10'x6" Wood Post 0.000
EACH 0.000 0.00
30.50000 0.000 0.00
0415 MATERIAL ALLOWANCE 12'x6" Wood Post 0.000
EACH 0.000 0.00
55.50000 0.000 0.00
0415 MATERIAL ALLOWANCE No. 9 Wire 0.000
EACH 0.000 0.00
51.50000 0.000 0.00
0420 607-00020 *Corner and Line Brace Post (Special) 362.000 318.000
EACH 20.000 7,800.00
390.00000 338.000 131,820.00
0420 MATERIAL ALLOWANCE 10'x6" Wood Post 0.000
EACH 0.000 0.00
61.00000 0.000 0.00
0420 MATERIAL ALLOWANCE 12'x6" Wood Post 0.000
EACH 0.000 0.00
92.50000 0.000 0.00
0420 MATERIAL ALLOWANCE No. 9 Wire 0.000
EACH 0.000 0.00
51.50000 0.000 0.00
0425 607-01055 *Fence Wire With Treated Wooden Posts 2,000.000 1,453.000
LF 463.000 1,203.80

2.60000 1,916.000 4,981.60
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UNIT PRICE
CAT NO0200 ROADWAY
0430 607-01100 *Fence Barbed Wire With Treated Wooden Posts 437.000 0.000
LF 437.000 1,136.20
2.60000 437.000 1,136.20
0435 607-11350 *Fence Deer 105,000.000 101,469.000
LF 1,775.000 13,312.50
7.50000 103,244.000 774,330.00
0435 MATERIAL ALLOWANCE Game Fence - High Tensile, G reen 0.000
LF 0.000 0.00
1.26600 0.000 0.00
0435 MATERIAL ALLOWANCE 12'x5" Wood Post 0.000
LF 0.000 0.00
1.00000 0.000 0.00
0435 MATERIAL ALLOWANCE Splices 0.000
LF 0.000 0.00
0.10000 0.000 0.00
0435 MATERIAL ALLOWANCE Staples 0.000
LF 0.000 0.00
0.10000 0.000 0.00
0440 607-11525 *Fence (Plastic) 3,130.000 3,130.000
LF 0.000 0.00
1.50000 3,130.000 4,695.00
0445 607-60002 *Game Ramp 34.000 34.000
EACH 0.000 0.00
12,500.00000 34.000 425,000.00
0445 MATERIAL ALLOWANCE 2"x8"x8' Treated Lumber 0.000
EACH 0.000 0.00
354.00000 0.000 0.00
0445 MATERIAL ALLOWANCE GTF500 0.000
EACH 0.000 0.00
547.36000 0.000 0.00
0450 607-60109 *8 Foot Gate (Special) 6.000 3.000
EACH 2.000 2,800.00
1,400.00000 5.000 7,000.00
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0450 MATERIAL ALLOWANCE 8 Foot Gate (Special) 3.000
DOL -2.000 -1,498.10
749.05000 1.000 749.05
0455 607-60117 *16 Foot Gate (Special) 11.000 3.000
EACH 2.000 4,100.00
2,050.00000 5.000 10,250.00
0455 MATERIAL ALLOWANCE 16 Foot Gate (Special) 2.000
DOL -2.000 -1,878.88
939.44000 0.000 0.00
0460 607-60120 *20 Foot Gate 17.000 11.000
EACH 0.000 0.00
375.00000 11.000 4,125.00
0465 607-60121 *20 Foot Gate (Special) 45.000 35.000
EACH 1.000 2,000.00
2,000.00000 36.000 72,000.00
0465 MATERIAL ALLOWANCE 20 Foot Gate (Special) 9.000
DOL -1.000 -978.44
978.44000 8.000 7,827.52
0470 607-60514 *14 Foot Gate (Special) 2.000 0.000
EACH 1.000 2,000.00
2,000.00000 1.000 2,000.00
0470 MATERIAL ALLOWANCE 14 Foot Gate (Special) 2.000
DOL -1.000 -939.44
939.44000 1.000 939.44
0475 607-60524 *24 Foot Gate (Special) 4.000 3.000
EACH 1.000 2,700.00
2,700.00000 4.000 10,800.00
0475 MATERIAL ALLOWANCE 24 Foot Gate (Special) 1.000
DOL -1.000 -1,008.44
1,008.44000 0.000 0.00
0480 608-00100 Reinforced Grass/Concrete Porous Pavement 2,524.000 1,425.000
3% 309.000 29,355.00
95.00000 1,734.000 164,730.00
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0485 611-00017 16 Foot Deer Guard 5.000 5.000
EACH 0.000 0.00
34,000.00000 5.000 170,000.00
0485 MATERIAL ALLOWANCE Deer Grate 0.000
EACH 0.000 0.00
8,922.00000 0.000 0.00
0485 MATERIAL ALLOWANCE Precast Foundation 0.000
EACH 0.000 0.00
8,950.00000 0.000 0.00
0490 611-00021 20 Foot Deer Guard 10.000 10.000
EACH 0.000 0.00
40,000.00000 10.000 400,000.00
0490 MATERIAL ALLOWANCE Precast Foundation 0.000
EACH 0.000 0.00
8,560.00000 0.000 0.00
0490 MATERIAL ALLOWANCE Precast Foundation 0.000
EACH 0.000 0.00
10,660.00000 0.000 0.00
0490 MATERIAL ALLOWANCE Deer Grate 0.000
EACH 0.000 0.00
11,020.00000 0.000 0.00
0490 MATERIAL ALLOWANCE Deer Grate 0.000
EACH 0.000 0.00
11,020.00000 0.000 0.00
0495 611-00025 24 Foot Deer Guard 4.000 4.000
EACH 0.000 0.00
45,000.00000 4.000 180,000.00
0495 MATERIAL ALLOWANCE Precast Foundation 0.000
EACH 0.000 0.00
9,975.00000 0.000 0.00
0495 MATERIAL ALLOWANCE Precast Foundation 0.000
EACH 0.000 0.00
0.00

12,075.00000 0.000
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0495 MATERIAL ALLOWANCE Deer Grate 0.000
EACH 0.000 0.00
12,866.00000 0.000 0.00
0495 MATERIAL ALLOWANCE Deer Grate 0.000
EACH 0.000 0.00
12,866.00000 0.000 0.00
0500 611-00029 28 Ft Deer Guard 3.000 3.000
EACH 0.000 0.00
50,000.00000 3.000 150,000.00
0500 MATERIAL ALLOWANCE Deer Grate 0.000
EACH 0.000 0.00
14,808.00000 0.000 0.00
0500 MATERIAL ALLOWANCE Deer Grate 0.000
EACH 0.000 0.00
14,808.00000 0.000 0.00
0505 611-00033 32 Foot Deer Guard 2.000 2.000
EACH 0.000 0.00
56,000.00000 2.000 112,000.00
0505 MATERIAL ALLOWANCE Deer Grate 1.000
EACH 0.000 0.00
17,259.00000 1.000 17,259.00
0510 611-00041 40 Foot Deer Guard 2.000 2.000
EACH 0.000 0.00
68,000.00000 2.000 136,000.00
0515 612-00001  *Delineator (Type I) 381.000 335.000
EACH 46.000 1,288.00
28.00000 381.000 10,668.00
0520 612-00002  *Delineator (Type Ii) 45.000 45.000
EACH 0.000 0.00
34.00000 45.000 1,530.00
0525 612-00003  *Delineator (Type Iil) 160.000 150.000
EACH 4,000 160.00
40.00000 154.000 6,160.00
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0530 614-00011 *Sign Panel (Class I) 41.000 6.250
SF 0.000 0.00
32.00000 6.250 200.00
0535 614-00012 *Sign Panel (Class II) 64.000 10.000
SF 0.000 0.00
42.00000 10.000 420.00
0540 614-01503 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 20.000 12.000
EACH 2.000 1,230.00
615.00000 14.000 8,610.00
0545 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 4.000 2.000
Slipbase
EACH 0.000 0.00
840.00000 2.000 1,680.00
0550 614-80385 *Rumble Strip 66,044.000 37,292.000
LF 28,752.000 2,875.20
0.10000 66,044.000 6,604.40
0555  621-00430 Detour 9,585.000 9,585.000
SY 0.000 0.00
24.50000 9,585.000 234,832.50
0560 624-20036 36 Inch Drainage Pipe (Class 0) 82.000 82.000
LF 0.000 0.00
210.00000 82.000 17,220.00
0560 MATERIAL ALLOWANCE Pipe 0.000
LF 0.000 0.00
22.71000 0.000 0.00
0560 MATERIAL ALLOWANCE Pipe 0.000
LF 0.000 0.00
37.00000 0.000 0.00
0565 624-20072 72 Inch Drainage Pipe (Class 0) 232.000 232.000
LF 0.000 0.00
545.00000 232.000 126,440.00
0565 MATERIAL ALLOWANCE Pipe 0.000
LF 0.000 0.00
59.06000 0.000 0.00
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0565 MATERIAL ALLOWANCE Pipe 0.000
LF 0.000 0.00
65.00000 0.000 0.00
0570 624-24018 18 Inch Drainage Pipe (Class 4) 355.000 355.000
LF 0.000 0.00
140.00000 355.000 49,700.00
0570 MATERIAL ALLOWANCE Pipe 0.000
LF 0.000 0.00
31.00000 0.000 0.00
0575 624-24024 24 Inch Drainage Pipe (Class 4) 192.000 192.000
LF 0.000 0.00
190.00000 192.000 36,480.00
0575 MATERIAL ALLOWANCE Pipe 5.000
LF 0.000 0.00
16.29000 5.000 81.45
0580 624-24036 36 Inch Drainage Pipe (Class 4) 984.000 984.000
LF 0.000 0.00
260.00000 984.000 255,840.00
0580 MATERIAL ALLOWANCE Pipe 0.000
LF 0.000 0.00
24.87000 0.000 0.00
0580 MATERIAL ALLOWANCE Pipe 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0585 624-24048 48 Inch Drainage Pipe (Class 4) 260.000 260.000
LF 0.000 0.00
360.00000 260.000 93,600.00
0585 MATERIAL ALLOWANCE Pipe 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0590 624-26018 18 Inch Drainage Pipe (Class 6) 447.000 447.000
LF 0.000 0.00
175.00000 447.000 78,225.00
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0590 MATERIAL ALLOWANCE Pipe 0.000
LF 0.000 0.00
12.48000 0.000 0.00
0595 624-26024 24 Inch Drainage Pipe (Class 6) 157.000 157.000
LF 0.000 0.00
165.00000 157.000 25,905.00
0595 MATERIAL ALLOWANCE Pipe 0.000
LF 0.000 0.00
32.00000 0.000 0.00
0600 624-26036 36 Inch Drainage Pipe (Class 6) 922.000 922.000
LF 0.000 0.00
255.00000 922.000 235,110.00
0600 MATERIAL ALLOWANCE Pipe 0.000
LF 0.000 0.00
35.41000 0.000 0.00
0600 MATERIAL ALLOWANCE Pipe 0.000
LF 0.000 0.00
51.00000 0.000 0.00
0605 624-26048 48 Inch Drainage Pipe (Class 6) 88.000 88.000
LF 0.000 0.00
340.00000 88.000 29,920.00
0605 MATERIAL ALLOWANCE Pipe 0.000
LF 0.000 0.00
49.00000 0.000 0.00
0610 624-29036 36 Inch Drainage Pipe (Class 9) 1,712.000 1,712.000
LF 0.000 0.00
283.00000 1,712.000 484,496.00
0610 MATERIAL ALLOWANCE Pipe 0.000
LF 0.000 0.00
39.53000 0.000 0.00
0610 MATERIAL ALLOWANCE Pipe 75.000
LF 0.000 0.00
56.00000 75.000 4,200.00
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0615 624-29048 48 Inch Drainage Pipe (Class 9) 152.000 152.000
LF 0.000 0.00
350.00000 152.000 53,200.00
0620 624-30036 36 Inch Drainage Pipe (Class 10) 821.000 821.000
LF 0.000 0.00
285.00000 821.000 233,985.00
0620 MATERIAL ALLOWANCE Pipe 0.000
LF 0.000 0.00
39.53000 0.000 0.00
0625 624-30048 48 Inch Drainage Pipe (Class 10) 479.000 479.000
LF 0.000 0.00
350.00000 479.000 167,650.00
0625 MATERIAL ALLOWANCE Pipe 0.000
LF 0.000 0.00
68.61000 0.000 0.00
0630 624-30060 60 Inch Drainage Pipe (Class 10) 227.000 227.000
LF 0.000 0.00
700.00000 227.000 158,900.00
0635 624-30072 72 Inch Drainage Pipe (Class 10) 284.000 284.000
LF 0.000 0.00
890.00000 284.000 252,760.00
0635 MATERIAL ALLOWANCE Pipe 0.000
LF 0.000 0.00
227.75000 0.000 0.00
0640 624-30096 96 Inch Drainage Pipe (Class 10) 187.000 187.000
LF 0.000 0.00
1,400.00000 187.000 261,800.00
0645 625-00000 *Construction Surveying 1.000 0.990
LS 0.000 0.00
515,000.00000 0.990 509,850.00
0650 625-00001 *Construction Surveying (Hourly) 6.000 6.000
HOUR 0.000 0.00
180.00000 6.000 1,080.00
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0655 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
3,323,000.00000 1.000 3,323,000.00
0660 626-01000 *Public Information Services 1.000 0.750
LS 0.000 0.00
80,000.00000 0.750 60,000.00
0665 627-00005 *Epoxy Pavement Marking 1,226.000 422.000
GAL 804.000 68,340.00
85.00000 1,226.000 104,210.00
0670 627-00011 *Pavement Marking Paint (Waterborne) 2,961.000 2,642.000
GAL 319.000 11,803.00
37.00000 2,961.000 109,557.00
0675 627-30405 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 124.000 62.000
SF 62.000 1,705.00
27.50000 124.000 3,410.00
0680 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 148.000 60.000
Line
) SF 88.000 968.00
11.00000 148.000 1,628.00
0685 629-01001 *Survey Monument (Type 1) 210.000 139.000
EACH 28.000 3,724.00
133.00000 167.000 22,211.00
0690 629-01002 *Survey Monument (Type 2) 3.000 3.000
EACH 0.000 0.00
1,330.00000 3.000 3,990.00
0695 629-01006 *Survey Monument (Type 6) 16.000 0.000
EACH 12.000 1,596.00
133.00000 12.000 1,596.00
0700  630-00000 *Flagging 30,000.000 26,978.500
HOUR 2,124.000 78,588.00
37.00000 29,102.500 1,076,792.50
0705  630-00007 *Traffic Control Inspection 140.000 132.000
DAY 6.000 1,500.00
250.00000 138.000 34,500.00
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0710 630-00012 *Traffic Control Management 350.000 280.000
DAY 22.000 17,600.00
800.00000 302.000 241,600.00
0715 630-80335 *Barricade (Type 3 M-A) (Temporary) 12.000 10.800
EACH 0.000 0.00
125.00000 10.800 1,350.00
0720 630-80341 *Construction Traffic Sign (Panel Size A) 50.000 45.000
EACH 0.000 0.00
70.00000 45.000 3,150.00
0725 630-80342 *Construction Traffic Sign (Panel Size B) 151.000 135.900
EACH 0.000 0.00
81.00000 135.900 11,007.90
0730 630-80343 *Construction Traffic Sign (Panel Size C) 6.000 5.400
EACH 0.000 0.00
94.00000 5.400 507.60
0735 630-80344 *Construction Traffic Sign (Special) 370.000 333.000
SF 0.000 0.00
25.00000 333.000 8,325.00
0740 630-80359 *Portable Message Sign Panel 1,300.000 1,035.000
DAY 111.000 17,205.00
155.00000 1,146.000 177,630.00
0745  630-80360 *Drum Channelizing Device 1,090.000 981.000
EACH 0.000 0.00
20.00000 981.000 19,620.00
0750 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 42.000 37.800
EACH 0.000 0.00
25.00000 37.800 945.00
0755 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 85.000 76.500
EACH 0.000 0.00
32.00000 76.500 2,448.00
0760 630-80370 Concrete Barrier (Temporary) 5,000.000 4,500.000
LF 0.000 0.00
105.00000 4,500.000 472,500.00
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0765 630-80380 *Traffic Cone 140.000 126.000
EACH 0.000 0.00
20.00000 126.000 2,520.00
0770  630-80390 *Channelizing Device (Special) 5.000 4.500
EACH 0.000 0.00
25.00000 4.500 112.50
0775 630-85011 *Impact Attenuator (Temporary) 0.000 0.000
DAY 0.000 0.00
165.00000 0.000 0.00
0780 630-85041 *Mobile Attenuator 1.000 0.000
DAY 1.000 560.00
560.00000 1.000 560.00
0785 630-86810 *Traffic Signal (Temporary) 1.000 1.000
EACH 0.000 0.00
35,000.00000 1.000 35,000.00
0790 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0795 700-70011 F/A Partnering 3,000.000 1,350.000
FA 0.000 0.00
1.00000 1,350.000 1,350.00
0800 700-70016 F/A Fuel Cost Adjustment -530,643.820 -505,830.960
FA -24,854.700 -24,854.70
1.00000 -530,685.660 -530,685.66
0805 700-70018 *F/A Roadway Smoothness Incentive 173,419.140 90,403.460
FA 83,015.680 83,015.68
1.00000 173,419.140 173,419.14
0810 700-70019 F/A Asphalt Cement Cost Adjustment -930,100.340 -850,959.990
FA -79,140.350 -79,140.35
1.00000 -930,100.340 -930,100.34
0815 700-70021 F/A On-The-Job Trainee 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
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0820 700-70025 F/A Quality Incentive Payment 250,000.000 105,784.830
FA 0.000 0.00
1.00000 105,784.830 105,784.83
0825 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1125 700-70021 F/A On-The-Job Trainee 4,100.000 3,033.500
HOUR 1,052.000 2,104.00
2.00000 4,085.500 8,171.00
1130 611-00021 20 Ft Deer Guard (5 Foot Well) - CO #005 2.000 2.000
EACH 0.000 0.00
51,166.00000 2.000 102,332.00
1130 MATERIAL ALLOWANCE Deer Grate 0.000
EACH 0.000 0.00
11,020.00000 0.000 0.00
1135 611-00025 24 Ft Deer Gd (5 Foot Well) - CO #005 1.000 1.000
EACH 0.000 0.00
57,716.50000 1.000 57,716.50
1140 209-00600 *Dust Palliative (Magnesium Chloride) - CO #006 62,040.000 62,040.000
GAL 0.000 0.00
0.83000 62,040.000 51,493.20
1145  900-00007 Added Item (Each)/ Boards for Game Ramps - CO # 007 12.000 12.000
EACH 0.000 0.00
16.21000 12.000 194.52
1150 900-00007 Added Item (Each)/ Latches - CO #008 53.000 0.000
EACH 0.000 0.00
154.20000 0.000 0.00
1155 607-60103 3 Ft Gate - CO #008 0.000 0.000
EACH 0.000 0.00
565.23000 0.000 0.00
1160 900-00007 Added Item (Each)/ 24 Foot Deer Grate - STA 231 +89 - CO 1.000 1.000
#009
EACH 0.000 0.00
21,230.41000 1.000 21,230.41



CONTID: C19910 COLORADO DEPARTMENT OF TRANSPORTATION Page 24
PCN: 19910-BID ESTIMATE RUN 10/28/2016
PROJECT: STA 009A-034 ESTIMATE NO: 0017 11:55:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1165 900-00007 Added Item (Each)/ 20 Foot Deer Grate - STA 258 +05 - CO 1.000 1.000
#009
EACH 0.000 0.00
19,536.64000 1.000 19,536.64
1170  900-00007 Added Item (Each)/ 28 Foot Deer Grate - STA 297 +20 - CO 1.000 1.000
#009
EACH 0.000 0.00
22,723.27000 1.000 22,723.27
1175 900-00007 Added Item (Each)/ 20 Foot Deer Grate - STA 579 +50 - CO 1.000 1.000
#009
EACH 0.000 0.00
21,453.82000 1.000 21,453.82
1180 900-00007 Added Item (Each)/ 28 Foot Deer Grate - STA 678 +24 - CO 1.000 1.000
#009
EACH 0.000 0.00
24,640.45000 1.000 24,640.45
1185  900-00007 Added Item (Each)/ Remove & Replace Deer Grate (Temp) - 4.000 4.000
CO #009
EACH 0.000 0.00
1,903.86000 4.000 7,615.44
1190 209-00600 Dust Palliative (Mg Cl) - 2016 - CO #010 49,440.000 49,440.000
GAL 0.000 0.00
0.92000 49,440.000 45,484.80
1195 630-00001 Pilot Car Operation - CO #011 12.000 11.250
HOUR 0.000 0.00
75.93000 11.250 854.21
1200 630-80368 Port Traf Speed Monitor - CO #011 540.000 363.600
DAY 78.300 2,742.85
35.03000 441.900 15,479.76
1210 607-60002 Game Ramp / (3:1 Slopes with Fence) - CO #013 22.000 22.000
EACH 0.000 0.00
13,378.18000 22.000 294,319.96
1215 607-60002 Game Ramp / (3:1 Slopes without Fence) - CO #01 3 6.000 5.000
EACH 0.000 0.00
13,006.70000 5.000 65,033.50
1220 203-02330 Laborer / DCP - CO #013 80.000 0.000
HOUR 30.000 1,500.00
50.00000 30.000 1,500.00
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1225 900-00007 Added Item (Each)/ Gate Hinge - CO #013 56.000 0.000
EACH 40.000 3,766.80
94.17000 40.000 3,766.80
1230  900-00006 Added Item (Dollar)/ Public Meeting and Flyers -CO 2,865.340 2,865.340
#014
DOL 0.000 0.00
1.00000 2,865.340 2,865.34
1235 900-00007 Added Item (Each)/ Install Poster Signs - CO #0 15 0.000 0.000
EACH 0.000 0.00
2,544.17000 0.000 0.00
1240  900-00006 Added Item (Dollar)/ Price Reduction - Overweig ht -360.000 0.000
Trucks - CO #016
DOL -360.000 -360.00
1.00000 -360.000 -360.00
CAT0200 CURRENT AMT $ 32,195,167.56 $ 1,534,793.54 $ 31,067,507.22
CAT NO0300 STRUCTURE D-15-BH
0830 206-00000 Structure Excavation 3,033.000 3,033.000
CcY 0.000 0.00
12.00000 3,033.000 36,396.00
0835 206-00100  Structure Backfill (Class 1) 1,455.000 1,455.000
CY 0.000 0.00
32.00000 1,455.000 46,560.00
0840 206-00200 Structure Backfill (Class 2) 775.000 736.000
CY 0.000 0.00
17.00000 736.000 12,512.00
0845 206-01781 Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
80,000.00000 1.000 80,000.00
0850 601-14000 *Concrete Footing (Type 1) 132.000 132.000
LF 0.000 0.00
1,500.00000 132.000 198,000.00
0855 603-74214 *42x14 Foot Concrete 3-Sided Culvert (Precast) 66.000 66.000
LF 0.000 0.00
3,000.00000 66.000 198,000.00
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CAT NO0300 STRUCTURE D-15-BH
0860 603-77001 Culvert Headwall (3-Sided Culvert)(Type 1) 580.000 522.000
SF 58.000 4,060.00
70.00000 580.000 40,600.00
0865 603-77011 Culvert Wingwall (3-Sided Culvert)(Type 1) 1,240.000 1,116.000
SF 124.000 7,440.00
60.00000 1,240.000 74,400.00
CAT0300 CURRENT AMT $ 687,131.00 $ 11,500.00 $ 686,468.00
CAT NO0301 STRUCTURE D-15-BI
0870  206-00000 Structure Excavation 1,554.000 1,554.000
CcY 0.000 0.00
12.00000 1,554.000 18,648.00
0875 206-00100 Structure Backfill (Class 1) 3,100.000 1,866.000
CcY 1,234.000 39,488.00
32.00000 3,100.000 99,200.00
0880 206-00200 Structure Backfill (Class 2) 1,950.000 390.000
cY 1,365.000 23,205.00
17.00000 1,755.000 29,835.00
0885 601-14002 *Concrete Footing (Type 2) 200.000 200.000
LF 0.000 0.00
1,100.00000 200.000 220,000.00
0890 601-40300 *Structural Concrete Coating 1,538.000 0.000
SY 0.000 0.00
12.50000 0.000 0.00
0895 603-76624 *66x24 Foot Concrete 3-Sided Culvert (Precast) 100.000 100.000
LF 0.000 0.00
6,400.00000 100.000 640,000.00
0900  603-77002 Culvert Headwall (3-Sided Culvert)(Type 2) 1,330.000 532.000
SF 0.000 0.00
60.00000 532.000 31,920.00
0905 603-77012 Culvert Wingwall (3-Sided Culvert)(Type 2) 2,560.000 1,440.000
SF 0.000 0.00
60.00000 1,440.000 86,400.00
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CAT NOO0301 STRUCTURE D-15-BI

1205 601-01065 Conc CL B (Mud Slab) - CO #012 203.700 203.700
(24 0.000 0.00
250.91000 203.700 51,110.37
CAT0301 CURRENT AMT $ 1,314,73337 $ 62,693.00 $ 1,177,113.37

CAT NOO0302 STRUCTURE D-15-BJ

0910 206-00000 Structure Excavation 2,729.000 2,729.000
CcY 0.000 0.00
12.00000 2,729.000 32,748.00
0915 206-00100 Structure Backfill (Class 1) 1,455.000 1,455.000
CcY 0.000 0.00
32.00000 1,455.000 46,560.00
0920 206-00200 Structure Backfill (Class 2) 775.000 736.000
CY 0.000 0.00
17.00000 736.000 12,512.00
0925 206-01782 Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
80,000.00000 1.000 80,000.00
0930 601-14000 *Concrete Footing (Type 1) 132.000 132.000
LF 0.000 0.00
1,500.00000 132.000 198,000.00
0935 603-74214 *42x14 Foot Concrete 3-Sided Culvert (Precast) 66.000 66.000
LF 0.000 0.00
3,000.00000 66.000 198,000.00
0940  603-77001 Culvert Headwall (3-Sided Culvert)(Type 1) 580.000 580.000
SF 0.000 0.00
70.00000 580.000 40,600.00
0945 603-77011 Culvert Wingwall (3-Sided Culvert)(Type 1) 1,240.000 1,240.000
SF 0.000 0.00
60.00000 1,240.000 74,400.00
CAT0302 CURRENT AMT $ 683,483.00 $ 0.00 $ 682,820.00

CAT NOO0303 STRUCTURE D-15-BK

0950 206-00000 Structure Excavation 2,984.000 2,984.000
CY 0.000 0.00
12.00000 2,984.000 35,808.00
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PCN: 19910-BID ESTIMATE RUN 10/28/2016
PROJECT: STA 009A-034 ESTIMATE NO: 0017 11:55:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 STRUCTURE D-15-BK
0955 206-00100 Structure Backfill (Class 1) 1,455.000 1,455.000
CcY 0.000 0.00
32.00000 1,455.000 46,560.00
0960 206-00200 Structure Backfill (Class 2) 775.000 775.000
CY 0.000 0.00
17.00000 775.000 13,175.00
0965 206-01783 Shoring (Area 3) 1.000 1.000
LS 0.000 0.00
125,000.00000 1.000 125,000.00
0970 601-14000 *Concrete Footing (Type 1) 132.000 132.000
LF 0.000 0.00
1,500.00000 132.000 198,000.00
0975 603-74214 *42x14 Foot Concrete 3-Sided Culvert (Precast) 66.000 66.000
LF 0.000 0.00
3,000.00000 66.000 198,000.00
0980  603-77001 Culvert Headwall (3-Sided Culvert)(Type 1) 580.000 580.000
SF 0.000 0.00
70.00000 580.000 40,600.00
0985 603-77011 Culvert Wingwall (3-Sided Culvert)(Type 1) 1,240.000 1,240.000
SF 0.000 0.00
60.00000 1,240.000 74,400.00
CAT0303 CURRENT AMT $ 731,543.00 0.00 $ 731,543.00
CAT NO0304 STRUCTURE D-15-BL
0990 206-00000 Structure Excavation 2,951.000 2,951.000
CY 0.000 0.00
12.00000 2,951.000 35,412.00
0995 206-00100 Structure Backfill (Class 1) 1,455.000 1,455.000
CcY 0.000 0.00
32.00000 1,455.000 46,560.00
1000 206-00200 Structure Backfill (Class 2) 775.000 775.000
CcY 0.000 0.00
17.00000 775.000 13,175.00
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PCN: 19910-BID ESTIMATE RUN 10/28/2016
PROJECT: STA 009A-034 ESTIMATE NO: 0017 11:55:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0304 STRUCTURE D-15-BL
1005 206-01784 Shoring (Area 4) 1.000 1.000
LS 0.000 0.00
50,000.00000 1.000 50,000.00
1010 601-14000 *Concrete Footing (Type 1) 132.000 132.000
LF 0.000 0.00
1,500.00000 132.000 198,000.00
1015 603-74214 *42x14 Foot Concrete 3-Sided Culvert (Precast) 66.000 66.000
LF 0.000 0.00
3,000.00000 66.000 198,000.00
1020  603-77001 Culvert Headwall (3-Sided Culvert)(Type 1) 580.000 580.000
SF 0.000 0.00
70.00000 580.000 40,600.00
1025 603-77011 Culvert Wingwall (3-Sided Culvert)(Type 1) 1,240.000 1,240.000
SF 0.000 0.00
60.00000 1,240.000 74,400.00
CAT0304 CURRENT AMT $ 656,147.00 0.00 $ 656,147.00
CAT NO0305 STRUCTURE D-15-BM
1030 206-00000 Structure Excavation 1,350.000 1,350.000
CY 0.000 0.00
12.00000 1,350.000 16,200.00
1035 206-00100 Structure Backfill (Class 1) 3,100.000 3,100.000
CcY 0.000 0.00
32.00000 3,100.000 99,200.00
1040 206-00200 Structure Backfill (Class 2) 1,950.000 1,950.000
CY 0.000 0.00
17.00000 1,950.000 33,150.00
1045 601-14002 *Concrete Footing (Type 2) 200.000 200.000
LF 0.000 0.00
1,100.00000 200.000 220,000.00
1050 601-40300 *Structural Concrete Coating 1,538.000 0.000
53 1,538.000 19,225.00
12.50000 1,538.000 19,225.00
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PCN: 19910-BID ESTIMATE RUN 10/28/2016
PROJECT: STA 009A-034 ESTIMATE NO: 0017 11:55:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 STRUCTURE D-15-BM
1055 603-76624 *66x24 Foot Concrete 3-Sided Culvert (Precast) 100.000 100.000
LF 0.000 0.00
6,400.00000 100.000 640,000.00
1060  603-77002 Culvert Headwall (3-Sided Culvert)(Type 2) 1,330.000 1,330.000
SF 0.000 0.00
60.00000 1,330.000 79,800.00
1065 603-77012 Culvert Wingwall (3-Sided Culvert)(Type 2) 2,560.000 2,560.000
SF 0.000 0.00
60.00000 2,560.000 153,600.00
CAT0305 CURRENT AMT $ 1,261,175.00 19,225.00 $ 1,261,175.00
CAT NO0306 STRUCTURE D-15-BN
1070  206-00000 Structure Excavation 2,951.000 2,951.000
CcY 0.000 0.00
12.00000 2,951.000 35,412.00
1075 206-00100 Structure Backfill (Class 1) 1,455.000 1,455.000
CcY 0.000 0.00
32.00000 1,455.000 46,560.00
1080 206-00200 Structure Backfill (Class 2) 775.000 775.000
CY 0.000 0.00
17.00000 775.000 13,175.00
1085 206-01785 Shoring (Area 5) 1.000 1.000
LS 0.000 0.00
125,000.00000 1.000 125,000.00
1090 601-14000 *Concrete Footing (Type 1) 132.000 132.000
LF 0.000 0.00
1,500.00000 132.000 198,000.00
1095 603-74214 *42x14 Foot Concrete 3-Sided Culvert (Precast) 66.000 66.000
LF 0.000 0.00
3,000.00000 66.000 198,000.00
1100  603-77001 Culvert Headwall (3-Sided Culvert)(Type 1) 580.000 580.000
SF 0.000 0.00
70.00000 580.000 40,600.00
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PCN: 19910-BID ESTIMATE RUN 10/28/2016
PROJECT: STA 009A-034 ESTIMATE NO: 0017 11:55:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0306 STRUCTURE D-15-BN
1105 603-77011 Culvert Wingwall (3-Sided Culvert)(Type 1) 1,240.000 1,240.000
SF 0.000 0.00
60.00000 1,240.000 74,400.00
CAT 0306 CURRENT AMT $ 731,147.00 0.00 $ 731,147.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1110 620-00002 Field Office (Class 2) 2.000 2.000
EACH 0.000 0.00
35,000.00000 2.000 70,000.00
1115 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
55,000.00000 1.000 55,000.00
1120 620-00020 Sanitary Facility 4.000 4.000
EACH 0.000 0.00
14,000.00000 4.000 56,000.00
CAT 0400 CURRENT AMT $ 181,000.00 $ 0.00 $ 181,000.00

PROJECT TOTAL CURRENT AMT $ 38,441,526.93

$ 1,628,211.54

$37,174,920.59



